
Whitley County Project Development Board Minutes 

Term:  January 14, 2010 

________________________________________________________________________ 

 

At the regularly scheduled meeting in the Whitley Circuit Courtroom, the Whitley 

County Project Development Board met on Thursday, January 14, 2010 at 5:00 p.m. 

 

Meeting was called to order by Chairman, Pat White, Jr.  

 

Roll call with the following present: 

 

Pat White, Jr., County Judge Executive, Chairman 

Gary Barton, Circuit Court Clerk 

Roger Wells, 1
st
 District Magistrate 

Hon. Cathy Prewitt, Senior District Judge 

Hon. Paul Braden, Senior Circuit Judge  

Don Ashley, Citizen at Large 

Brad Smith, AOC Project Coordinator 

 

Not present: 

Sandra Reeves, AOC Representative 

Robert Brown, Kentucky Bar Association 

 

Motion by Don Ashley to approve minutes from November 12, 2009 meeting, and 

Executive meeting minutes from December 18, 2009 

Seconded by Judge Paul Braden 

Vote:  All “Ayes” Motion carries 

 

Motion by Judge Paul Braden to approve payment of the following bills: 

 

Codell/Contractors Request for Payment   $ 249,482.98 

 Owner Purchase/Suppliers Request for Payment       31,508.37 

 ATC Associates Invoices 1584882           1,885.80 

  

    Total:     $ 282,877.15 

Seconded by Cathy Prewitt 

Vote: All “Ayes” Motion carries 

 

Old business:  No old business to address 

 

New business:  Architect - Tim Murphy leads discussion and review of brick veneer and 

coordinating materials for building; suggested colonial red roof ; Chairman White 

inquired as to whether brick was supplied by local merchant; discussion of stone, trim, 

columns, bands and window heads;  informed Board that the fiberglass material is low 

maintenance 

 



Motion by Judge Cathy Prewitt to match brick from sources locally, use white stone 

selected, and to match columns and trim accordingly  

Seconded by Gary Barton 

Vote:  All “Ayes” Motion carries 

 

Motion by Judge Paul Braden to approve change orders concerning adding wood to 

courtrooms and judge’s chambers and wainscoting up to chair rails, extra recessed 

lightening in clerk’s office; extending roof line and installing “green roof” (which helps 

with lead points) and extra wood trim in clerk’s office 

Seconded by Gary Barton 

Vote:  All “Ayes” Motion carries 

 

AOC will approve weather days for CM at the end of project 

 

CM update – Chairman White relayed update information concerning Rising Sun’s 

request for additional days due to weather, recommendation by Travis Curry to extend 

seven (7) additional days extending the completion date to January 17, 2011. 

 

A/E update – Tim Murphy updates the Board on available materials for building exterior 

and recommends certain materials  

 

F/A update – No update 

 

Motion by Judge/Exec Pat White, Jr. to adjourn 

Seconded by Roger Wells 

Vote:  All “Ayes” Motion carries 

 

 


